APPLICANT TO DO LIST
(December 20, 2006)

Applicant Responsibilities — To Best Comply with FERC’s New Regulations Implementing:
Section 313 of Energy Policy Act of 2005 — Coordinating the Processing of Federal
Authorizations for Interstate Natural Gas Projects Under Sections 3 and 7 of the NGA and

Maintaining a Complete Consolidated Record- [Order 687]

Effective Date of Final Rule: December 26, 2006

Pre-Filing Activities

(0]

(0]

(0]

Prospective applicant files Pre-Filing Request at FERC, which includes a list of
involved agencies already contacted and a desired schedule.

Determine what each agency needs. Requests for federal authorizations should
be complete when first tendered.

Coordinate requests/applications with appropriate permitting agencies: concurrent
or prior to FERC Section 3 or 7 applications (failure to do either may result in
application being incomplete).

Recommended Guidance: Bring agencies and stakeholders together to discuss
project planning, be pro-active and engage all parties

-Allow adequate time in scheduling Pre-filing activities for your specific project
(your project may require more than 6 months in PF)

-Communicate frequently with and provide consistent information to agencies and
stakeholders-be willing to do whatever it takes

-File all correspondences with stakeholders and agencies with Secretary of
Commission

-Written commitments to stakeholders and agencies are recommended

Application/Post-application Activities
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o File a Complete Application and Resource Reports. Include a new Exhibit “H”

for Section 3 or new Exhibit “J” for Section 7 identifying:

Each federal authorization required;

the agency or officer that will issue the authorization;

date of submittal and date of requested or expected authorization; and

explanation for why any request was not yet submitted contemporaneously and the
expected submission date.

0 The applicant should file with consenting agencies before the Commission deems

the application ready for processing and scheduling and specifies its desired
schedule.

Once a schedule is established, if an applicant seeks to make modifications to its
proposal that is material to one or more federal authorization from another
agency, the applicant should file an update with the Commission, describing its
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revised request.

0 Recommended Guidance: Minimize post-application changes
-Assist the Commission staff’s EA/EIS schedule by correcting identified
deficiencies
-File status updates with agencies and stakeholders with the Secretary of
Commission, as necessary
-Abide by written commitments established in pre-filing

Post-FERC Authorization Activities/Compliance
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Complete any outstanding surveys or consultations necessary for OEP Director
Review and Approval.

Receive necessary federal, state and local authorizations and permits required for
construction.

Applicant’s final remedy in Court: if an applicant disagrees with a permit or agency
decision, or if an agency fails to meet schedule or statutory deadline, applicant can
file for appeal or review agency decision in US Court of Appeals.

FERC will certify consolidated Federal record to the Court as necessary.



